

Beaver River Land Use Plan and Agreement Workplan

Winter, 2023 – Update

Phase 2 – Background Report	Completion: Complete
Tasks: <ul style="list-style-type: none">• NND and YG to add to the Climate Change section of the document• YG and FNNND to finalize thematic maps• Give final document to contractor for formatting• Sign off on report	
Phase 3 – Planning Framework	Completion: Spring 2023
Tasks: <ul style="list-style-type: none">• Finalize the planning framework:<ul style="list-style-type: none">○ Vision, principles, and goals,○ Land use designations○ LMU's○ Implementation	
Phase 4 – Analysis and Draft Plan	Completion: Fall 2023
Tasks: <ul style="list-style-type: none">• Synthesize spatial data and analyze using weighting or other decision methods to develop draft land use maps• Reach out to experts as needed to provide additional information and tools needed for draft policies• Continue writing draft plan (as per Table of Contents)• Host a series of meetings to review and get confirmation on the Draft Plan and land use maps	
Phase 5 – Final Draft Plan	Completion: December -2023
Tasks: <ul style="list-style-type: none">• Based on feedback, review and finalize draft plan• Revise implementation, monitoring and adaptive management strategies• Provide a final opportunity for Plan review by the public, FNNND citizens and stakeholders• Submit to the Parties	
Phase 6 – Final Plan	Completion: TBD by the Parties

Tasks:

- Finalize all elements of the Plan
- YG and NND to formally adopt the Plan

Other Products - Workplan

Road Access Management Plan	Completion: Pending Plan Completion
Tasks:	
<ul style="list-style-type: none"> • Review draft RAMP • Meet with stakeholders to review requirements • Make modifications and finalize the Plan 	
Fish & Wildlife Harvest Regime	Completion: Pending Plan Completion
Tasks:	
<ul style="list-style-type: none"> • Environment to engage with Yukon Fish and Wildlife Management Board and Mayo District Renewable Resources Council 	
F&W Monitoring & Adaptive Management Plan	Completion: Pending Plan Completion
Tasks:	
<ul style="list-style-type: none"> • Engage with Mayo District Renewable Resources Council • Identify species, species groups and habitats most vulnerable to negative effects from road and increased activity • Develop framework, review other examples • Work with RRC members and experts to develop monitoring programs, effects thresholds and adaptive responses • Develop draft plan, review and finalize 	